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Threshold CKOV status

• Mirror alignment and survey completed
– Thanks to Virgil and crew for survey.

• DC1 and DC2 mounted on vessel.
– Can not access interior of vessel without dismounting DC1. Don’t plan to

need access.

• Most PMT shields mounted in preparation for PMT
installation.

• Need to order HV connectors for HV cables. Scavenged signal
cables (if their delay is sufficient for daq)
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PMT testing status

• Using Lab5 test setup
– Pedestal measurement
– Measure ADC output vs. input signal
– Check digital output functionality on scope.

• Given time involved, doing tests at two PMT voltages to
confirm basic functionality.

• Current status:
– 93 PMT+base combinations have working analog output.  Most also digital.
– 98+spares working PMTs.  Some need to be coated with wavelength shifter.
– Still cataloging results to check consistency in ‘gain’
– Need to fix remaining 5 bases.
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Gas system

• Terry to build gas system (with input from Doug)
• To “bladder” or not to “bladder”:

– Planning not to have extra volume to capture C4F10 as atm pressure
changing ‡ Plan to vent at low rate (accounting for storms)

– Plan to have hook for bladder if it appears inexpensive relative to gas loss.
• C4F10 ~ $2K per fill
• Expect: <$600/month gas usage (to be checked)


